
Agenda Item Number: 2006-6-6E 
 

             BERNALILLO COUNTY 
BOARD OF COUNTY COMMISSIONERS 

Meeting Date:  June 13, 2006 

Department:  Technical Services      Staff Contact:  Tim West, Deputy County Manager for Public Works 
                                                                           Roger Paul, Technical Services Director 
                                                                           Brad Catanach, Engineering Manager 

TITLE: South Valley Water System Engineering Contract 

ACTION:   Motion to approve: 

1. The Sole Source Agreement for HDR Engineering Inc. to design the South 
Valley Reservoir, Booster Station and construction related special services. 

2. The Professional Engineering Services Agreement with HDR Engineering 
in the amount of $1,639,306.26 including GRT to design the South Valley 
Reservoir, Booster Station and construction related special services. 

SUMMARY: 
On June 25, 2005, the Board approved the original contract with HDR Engineering to provide 
engineering services for the South Valley Water System.  The contract included feasibility work 
to determine the best system to serve the south valley and engineering hydraulic modeling of the 
selected system.  An amendment to the contract with HDR was approved by the Board on June 
8, 2004 for $2,934,770, including GRT which included the final design of a transmission line to 
provide water to the area; distribution system for an area bounded by Metzgar Road on the north, 
Raymac Road on the south, Coors Boulevard on the west and the Rio Grande on the east; a 3.5 
million gallon reservoir located near Pajarito Road and Douglas; and a booster station located at 
the southeast corner of Pajarito Road and Isleta Boulevard.  The consultant has completed the 
design of the transmission line and the distribution system.  The transmission line is currently 
under construction and will be finished by July 2007.  The distribution system should be 
advertised for construction by August of 2006 pending the acquisition of easements; if awarded 
in November 2006 by the Board, construction should be complete by January 2008.  The 
reservoir design was delayed due to the delay of the property acquisition that was held in a trust 
requiring several owners to agree to the sale.  The County did not want to proceed far into the 
design if another property was going to have to be purchased.  The booster station has obtained a 
special use permit for the site and has designed a site plan for the facility.    
 
The sole source contract will allow the Engineer to assist the County with construction special 
services required to construct the transmission line and distribution system and complete the 
final design of the reservoir and booster station and construction related special services.  The 
Engineer has agreed to honor the existing basic service fees for the design of the reservoir in the 
amount of $170,226.72 not including GRT and booster station in the amount of $281,200 not 
including GRT.  If the County were to procure another engineer for the design basic services for 
the reservoir and booster station the fees would be approximately $240,000 (8% fee for $3 



million reservoir construction) and $360,000 (8% fee for $4.5 million booster station 
construction) respectively.  Generally design fees are tied to construction costs and with the 
escalation of construction prices, the design fee would certainly increase. 
 
Additionally, an engineering subcontractor to HDR for the booster station is also designing a 
similar booster station directly for the ABCWUA which will help to minimize costs.  The 
reservoir design will be complete by January 2007 and construction completed by December 
2007.  The booster station design will be complete by May 2007 and construction completed by 
September 2008.  The reservoir and booster station construction schedules are pending the 
availability of construction funding. 
 
ATTACHMENTS:   
1. Sole Source Justification 
2. Engineers Agreement 
3. Campaign Contribution Disclosure Form 
4. Location Map 

FISCAL IMPACT 
SV Water Final Design  BC63-568650-VS30  $   700,000.00 
SV Water Final Design-EPA  BC63-568650        939,306.06 
TOTAL        $1,639,306.26 
 

STAFF ANALYSIS SUMMARY 
COUNTY MANAGER  

See summary.  I recommend Board approval.  TL 6/8/06 

DEPUTY COUNTY MANAGER FOR PUBLIC WORKS 
The suspension of partial design was made by Public Works staff to ensure that work would not 
be required in the event land acquisition was not had, as projected.  The remaining design 
elements can now be pursued.  HDR is most knowledgeable about the project, having designed 
its other components.  The original four year contractual period will expire near the end of June 
2006.  I recommend the Board approve the sole source procurement of professional design 
services from HDR.  TW  5/31/06 

LEGAL 
The contract contains adequate indemnification and insurance provisions.  Approved as to form  
JSL, Legal  65/06 

FINANCE 
Budget Funds are available in the Construction and Project Improvement 

Costs account in the Jail-Water/Waste Water System Bond-BC63. 
Amy Childers, Financial Services Administrator 5/31/06 

Purchasing Based on the combination of facts presented in the Agenda item and 
Attachment 2, “Sole Source Justification Form” the Purchasing 
Department has determined this procurement method to be in the 
best interest of the County.  Dinah Esquivel, Purchasing 
Administrator  06/01/06 



Contracts   A contract number will be issued once all signatures have been 
obtained on the Agreement.  Dinah Esquivel, Purchasing 
Administrator  06/01/06 

Risk Management The Contractor shall provide a Certificate of Insurance naming 
Bernalillo County as an additional insured with the like kinds and 
amounts of the insurance referenced in Article 8 of the Agreement. 
David A. Baca, Risk Management Administrator  06/01/06 


